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REQUEST FOR SCOPE, FEE, AND SCHEDULE 
 

City of Dublin, Ohio 
Divisions of Transportation & Mobility and Planning 

 

West Dublin Passenger Rail Station Area Planning Study and Vision Plan 

EXECUTIVE SUMMARY 

The City of Dublin (the City) Division of Transportation & Mobility is requesting a scope, 
fee, and schedule to develop a planning study and vision plan, including any necessary 
planning and design activities, for the placement of a state-of-the-art, multi-modal 
passenger rail station located on an approximately 100 acre City owned property (Figure 
1) and land use and transportation impacts in the periphery of west Dublin (Figure 2). 

As such, the City is hereby requesting multi-disciplined, professional consulting 
firms/teams to evaluate potential multi-modal rail station locations, develop a station 
master plan, and prepare a visioning and capacity study for conceptual development 
opportunities to support Transit Oriented Design (TOD) principles for the surrounding 
area. The City’s support of this project demonstrates its commitment to sustainable 
development that will serve as a catalyst for economic growth, private investment, and 
job creation. 

The establishment of passenger rail service in Central Ohio has been an on-going goal 
for the region for many years and is critical to our continued economic growth, which 
forecasts an approximate sixty percent population increase by year 2050 and an 
additional 300,000 jobs. These growth pressures compel our region to look to our 
collective future to ensure prosperity for our current and future residents, a more 
efficient form of growth, and a higher quality of life by good stewardship of public 
resources. 

Investing in lasting improvements such as passenger rail will provide better access to 
these jobs and secure Central Ohio’s ability to compete nationally and internationally. 
Passenger rail will serve as the spine of a regional multi-modal network that will provide 
employers access to a much wider, more diverse labor pool, and provide workers with 
vastly increased access to jobs and a variety of housing along with decreased 
commuting costs. 

Recent efforts at the State and Regional levels to bring passenger rail service to Central 
Ohio recommend that a rail station location study be conducted to identify suitable and 
feasible locations for state-of-the-art multi-modal rail stations adjacent to the existing 
freight railroad right-of-way. The City has identified land situated between the freight 
railroad right-of-way and Houchard Road for this purpose. The completion of this Station 
Visioning Study and Master Plan in a timely manner will ensure that a rail station 
location in Dublin is identified and included in continued rail planning efforts to bring 
passenger rail to our region. 
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Figure 1: 100 Acre City Owned Site 

 
Figure 2: Special Area Study Area   



 

Page 3 of 10 November 2022 

1.0  SCOPE OF WORK 

A multitude of professional disciplines will be necessary to achieve the above stated 
project goals and objectives. The City recommends that firms/teams incorporate their 
varied experience in urban design, land use planning, pedestrian/mobility networking, 
transportation engineering, development economics, rail operations, transit operations, 
and railway facilities planning. 

The selected firm/team will provide the professional services for this project in 
accordance with the identified key tasks, meeting, and deliverables described below. 
The consultant is encouraged to make recommendations on the function or format of 
any element of this project. City Staff will finalize the scope of work with the selected 
consultant prior to contract authorization. 

Step 1: Project Alignment  

Purpose: Establish a shared team understanding of objectives, key ideas, challenges, 
and opportunities though discussion, research, and analysis to guide future project steps 
within the study. 
 

Key Tasks: 
1. Project Alignment: Establish the problem statement, study purpose, and key 

planning and transportation objectives.  
2. Base Conditions: Collect data and information to create templates for site and 

study area base maps and create a design language for reports and 
presentations to be used throughout the study. 

3. Prior Plans Review: Review relevant prior plans and studies then extract and 
summarize findings. 

4. Stakeholders Engagement: Consultant facilitated small-group and one-on-one 
meetings with local stakeholders and regional and transportation partners.  

5. Initial Key Themes: Identify and frame opportunities, challenges, and key ideas 
which provide a foundation for subsequent steps within the study. 

 
Milestone Meetings and Deliverables: 
6. Project Kick-off Meeting: Meeting with Staff to establish and align study 

objectives, coordination, and share information. 
7. Work Plan: Final project schedule, milestone meetings and deliverables. 
8. Working Group Meeting #1 - Foundations: Consultant facilitated presentation to 

identify and frame planning and transportation opportunities, key ideas, and 
stakeholder themes.  
 

Step 2: Special Area Visioning and Framework 

Purpose: Explore conceptual scenarios for land use, transportation, and multimodal 
connectivity within the broad special area/station area, build consensus in a shared 
vision, and establish a framework to guide future development. 
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Key Tasks: 
9. Special Area Scenarios: Develop a range of conceptual scenarios (up to five) for 

the approximately one-mile radius special area/station area which explore 
fundamental land use and transportation scenarios and big ideas, including; land 
use mixes and intensity, open space systems, economic impacts, thoroughfare 
networks, and station placement and transit operations. Scenarios should 
demonstrate how each contributes to the surrounding context of the West 
Innovation District, Dublin, the broader vicinity, and its multi-county location. 
Planning and urban design diagrams as well as precedent imagery should be 
used to articulate and communicate concepts and key ideas. This process may 
run concurrently with visioning and planning processes for the future Community 
Plan Update. 

10. Special Area Framework: Refine a selected station area scenario to create a 
flexible framework to guide the location, character, and extent of proposed 
future public and private development. Framework will be unified with the future 
Community Plan Update and will include: 

a. Future Land Use Recommendations: Future land use recommendations 
with land use map and development typologies. Must be coordinated with 
the Transportation connections and improvements recommendations task 
to ensure the land use and transportation link is examined. 

b. Transportation Recommendations: High-level recommendations for 
thoroughfare connections, roadway network and functional class 
intentions, and/or other improvements, transit, and other mobility 
elements. 

c. Design and Planning Principles: Key planning and design principles to 
guide future development.  

 
Milestone Meetings and Deliverables: 
11. Council Meeting #1 - Visioning Workshop: Consultant facilitated meeting to 

provide overview of study and create an interactive visioning workshop with 

Council to explore special rea/station area scenarios and build consensus on the 

shared vision. 

12. Working Group Meeting #2 - Station Area Framework: Consultant facilitated 
meeting to highlight station area scenarios. 

13. Transportation Plan: Draft Transportation plan with number of lanes per facility 
and functional classification designation. Plan should also indicate facilities for 
bicycles, pedestrians, and any other improvements necessary for the proper 
function of the plan. Transit and/or other mobility options may be overlaid on the 
Transportation Plan or separated onto another plan if Transportation Plan is too 
cluttered. Technical analysis conducted and conclusions drawn for the 
transportation plan shall be documented in a technical memo to be incorporated 
into the Technical Memorandum included in Section 2.1. 

14. Draft Report: 30% Progress 
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Step 3: Station Design and Site Development Alternatives 

Step Purpose: Explore a range of alternatives for the site and station a conceptual 
level, evaluate alternatives by articulating opportunities and obstacles, and select 
preferred alternative.   
 

Key Tasks: 
15. Station Design and Site Development Alternatives: Building on the station area 

framework, explore and develop a range of alternatives (up to five) for the 100 

acre City owned site. The alternatives should concurrently plan land use and 

station design, highlighting the relationship between land use and multimodal 

connectivity. 

a. Site Development: Alternatives should explore a range of layouts with 

different; land use mixes, development intensity, variety of housing 

type(s), street network, parking strategies, open space and public spaces, 

sustainable and resilient design, and development character. Alternatives 

should be supported with conceptual site plans, 3d massing, precedent 

imagery, and high-level development yields and metrics.  

b. Station Design: Alternatives should also explore a range of station 

locations, station typologies, and other fundamental different ideas. 

Alternatives should be supported with site plans, circulation patterns, 

mobility and pedestrian connections, parking solutions, station building 

amenities to be provided, and multimodal operations analysis. 

16. Transportation Network: The transportation network continues to be evaluated 

and refined, including the thoroughfare connections, roadway network and/or 

improvements, transit, and other mobility elements.  The consultant will 

consider, evaluate, and recommend traffic control and lane configurations for 

major links and study intersections (locations to be specified as the study 

develops), including, but not limited to stop control, roundabout, or traffic signal; 

signing and markings; traffic signal warrants based on OMUTCD and ODOT TEM 

(where applicable); Capacity Analysis for study intersections, including opening 

day and horizon year build and no-build scenarios, with mitigation strategies for 

any movements lower than LOS D; Sidra analysis is preferred for roundabout 

analysis; turn lane warrants based on ODOT TEM; turn lane length calculations 

based on ODOT TEM; intersection sight distance exhibits based on Dublin’s 

policy, etc. 

17. Evaluation Criteria: Develop evaluation criteria and decision-making process 

matrix for alternatives, including; transit-oriented and multimodal connectivity, 

equity and inclusion, environmental impact, constructability, ability to Address 

Amtrak and Federal Railroad Administration (FRA) requirements, and multimodal 

operations analysis. 

18. Alternative Recommendation: Using the evaluation criteria, summarize and 

articulate key findings, limitations, and comparisons for each alternatives then 

provide recommendations for a preferred alternative. 
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Milestone Meetings and Deliverables: 
19. Working Group Meeting #3 - Alternatives: Consultant facilitated presentation of 

alternatives oriented to share information and solicit feedback. 
20. Working Group Meeting #4 - Recommended Alternative: Consultant facilitated 

presentation of alternatives, alternatives evaluation, and recommendation of 
preferred alternative. 

21. Council Meeting #2 - Recommended Alternative: Consultant facilitated 

presentation review of alternatives and recommendations for preferred 

alternative to City Council. 

22. Transportation Plan: Transportation Plan will be refined to include recommended 

traffic control on major links and key intersections. Any technical analysis 

conducted and conclusions drawn for the transportation plan shall be 

documented in a technical memo to be incorporated into the Technical 

Memorandum included in Section 2.1. A draft of the Technical Memorandum is 

due with this submission. 

23. Draft Report: 60% Progress 
 
Step 4: Recommended Alternative and Documentation  

Purpose: Refine and further advance design for the recommended alternative and pull 
it all together to create a visually compelling story to share with the community. 
 

Key Tasks: 
24. Site Development: Refine and advance the recommended site development 

alternative. Site development supported with illustrative site plans, marketing 
level 3d visualizations (at least four), urban design and planning diagrams to 
highlight key ideas, and detailed development yields and metrics.  

25. Station Design: Refine and advance site plans, circulation patterns, mobility and 

pedestrian connections, parking solutions, station building amenities to be 

provided for the recommended station design including pedestrian, bicycle, and 

micro-mobility plans. Sub-alternatives for station design which explore minor 

design alterations may be requested (at least three). Station design should be 

supported with basic floor plans, illustrative site plans, building elevations for 

each elevation, marketing level 3d visualizations (at least two perspective and 

one axonometric), and urban design and planning diagrams to highlight key 

ideas.   

26. Transportation/Infrastructure Network: This task in this Step of the project are 

comprised of two steps, 1) development of the typical sections for the various 

functional classes of roadways proposed for the subject area; and 2) 

development of the various infrastructure improvements needed for 

recommended Alternative. 

a. Typical Sections: Develop typical sections and visualization for the various 

functional classifications of roadways recommended. Features, elements 

and material types to be detailed and dimensioned in this work are on-

street parking, medians, planters, streetscape features, and street 
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lighting. Right-of-way width should be recommended for the 

Thoroughfare Plan, for all proposed streets along with any updates to 

existing routes. 

b. Infrastructure Improvements: Identify infrastructure improvements which 

may be needed to railroad track and/or any other transportation and 

utility infrastructure including, but not limited to public water, storm, 

sanitary, Dublink, etc. with programming level cost estimates. 

27. Implementation Plan: Form an implementation plan with strategies, funding 
mechanisms and strategies, potential public and private partnerships, explore 
phasing, providing next steps and a critical path forward. 

28. Documentation: Finalize graphic-rich report and executive summary with Staff 
comments. Final report and executive summary will include the station area 
planning framework, site development land planning, station design, and 
transportation recommendations. Create compendium off technical documents. 
Provide technical compendium and necessary project material to unify with the 
Community Plan Update. 

 
Milestone Meetings and Deliverables: 
29. Draft Report: 90% Progress 
30. Working Group Meeting #5: Consultant facilitated presentation of refined 

recommended alternative and other plan highlights. 

31. Council Meeting #3 – Final Vision Plan: Consultant facilitated presentation of 

refined recommended alternative and other plan highlights to City Council. 

32. Final Report/Vision Plan and Executive Summary: Graphic-rich final report and 
executive summary which includes final Staff and City comments. 

33. Technical Memorandum: Report, recommendations, and compendium/appendix 
of all of the data, calculation, analysis, findings, and any software output.   

34. Technical Memorandum Review Meeting: Meeting with Staff to discuss the final 
technical memorandum and any revisions.   

2.0 FINAL DELIVERABLES 

2.1 The consultant shall prepare a final report that includes documentation from 
the various aspects of the project to create a cohesive and comprehensive 
account of the project. This report will be provided in both hard copy and an 
electronic PDF format. Milestone dates to be presented in the proposal by the 
consultant. 

 30, 60, and 90-percent progress drafts will be submitted to City Staff 
for review. Consultant must incorporate comments from Dublin and 
provide a disposition of comments in each subsequent submittal. 

 The final report and executive summary will be prepared in 8.5x11 
format with graphics not exceeding 11x17.  The due date of the final 
report is the completion date provided in the proposal. 



 

Page 8 of 10 November 2022 

 The technical memorandum should include a compendium/appendix 
of all of the data, calculation, analysis, findings, and any software 
output.   

 Consultant must incorporate comments from Dublin and provide a 
disposition of comments in each subsequent submittal. 

2.2 The consultant shall summarize, and format specifically, any and all 
recommendations and graphics for posting on the City’s website and 
incorporation into the future Community Plan Update. 

3.0 MEETINGS 

 Project Kickoff Meeting: Meeting with Staff to establish and align 
study objectives, coordination, share information, and coordinate final 
scope. 

 Bi-weekly Staff-Consultant Coordination Meetings: Bi-weekly 
consultant-Staff coordination meetings and written progress updates, in 
a mixture of virtual and in-person formats, are anticipated during the life 
of this project. Bi-weekly meetings may be used to provide coordination 
with the future Community Plan Update and or coordination with 
regional and state mobility partners. 

 Working Group Meetings: Consultant facilitated, graphic and succinct 
presentations. Presentation materials to be created by the consultant 
and provided at least one week in advance of meetings.  

 City Council Meetings: Consultant facilitated, in-person meetings with 
graphic and succinct presentations. Presentation materials to be created 
by the consultant and provided at least two weeks in advance of 
meetings.  

 Stakeholder Meetings: The consultant will facilitate at least 12 
stakeholder/focus group meetings. Presentation materials to be created 
by the consultant and provided at least one week in advance of 
meetings. Consultant will provide a memo summarizing common themes 
and key issues from each meeting. 

 Technical Memorandum Review Meeting: Meeting with Staff to 

discuss the final technical memorandum and any revisions.   

4.0 TIME OF COMPLETION AND PROJECT SCHEDULE 

4.1 A detailed project schedule is required with the response.  The project 
schedule must include dates for key tasks, milestones, and the overall 
completion date.  The consultant must demonstrate the ability to meet their 
proposed schedule. The consultant may assume an estimated authorization 
date of December 1, 2022. 

4.2 The consultant affirms that time is of the essence regarding the execution of 
this project and furthermore accepts the City’s commitment to have the final 
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construction drawings completed according to the proposed schedule. 
Therefore, the consultant commits to work with the City to perform their 
professional services expeditiously. 

4.3 Failure of the consultant to comply with the above-established deadline will 
jeopardize consideration of the consultant for providing professional planning 
and parking services on future City projects and may be used as cause to 
reject future proposals submitted by the consultant to the City. 

5.0 PROPOSAL CONTENT 

Evaluation of the Proposals and ultimate selection of the consultant shall be based on 
the following criteria: 

5.1 Firm and Individual Qualifications 

 Technical qualification, training, education, and experience of the 
offerer’s principals and key technical personnel who would be 
assigned to perform the work. Resumes shall be provided upon 
request. 

 Name and experience of principal responsible for the work. 

 Name and experience of project engineer who would be responsible 
for managing the project for the consultant and would be the primary 
contact with the City during the progress of the work. 

 Name and experience of team members who would be assisting in the 
performance of the work. 

 Name and experience of key personnel from all subconsultants who 
would be assisting in the design and completion of this project. 

5.2 Project Approach  

 Consultant’s statement of understanding and approach to the Project 
Description (approach needs to cover all elements through the final 
study) and other requirements relating to performance of their work.  

5.3 Capacity to Perform the Work and Time of Completion 

 The capacity of the firm to perform the required services competently 
and expeditiously to meet proposed schedules as indicated by the 
firm’s size and availability of necessary personnel, subconsultant(s) 
availability, current workload, and equipment and facilities. 

 The demonstrated commitment of the firm to perform the work 
expeditiously and without delay. 

 The ability of the firm to meet the Time of Completion. 

5.4 Compensation 

 All professional services will be provided on a cost plus fixed fee basis.  
Fees for additional items, as requested and authorized, will be 
established separately.  The proposed fee will be based on completion 
of the report no later than the proposed completion date. Failure 
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to submit fee proposal may cause the City to reject the proposal for 
this project. 

6.0 PROPOSAL REQUIREMENTS 

6.1 Responding firms shall include in their Proposals all the information that is 
requested in the previous section, Proposal Content. Firms are encouraged to 
provide any additional information they feel will further demonstrate the 
firm’s qualifications and abilities to acceptably complete this project, and are 
hereby instructed to limit such additional information to that which is directly 
relevant to the services being requested.   

6.2 The Proposal shall not exceed ten (10) pages. Any superfluous information 
included not relevant to the services being requested only lengthens the 
review of a Proposal and could certainly detract from the true merits of the 
Proposal. Relevant project examples may be added as supplemental to the 
Proposal, up to ten (10) additional pages. 

6.3 The Proposal shall also be submitted electronically, via email or USB flash 
drive. The submission must be compatible with Adobe Acrobat, in a single 
file, and be formatted to print on standard office paper sizes. No pages shall 
be larger than 11x17.  Fax submissions will not be accepted. 

6.4 All material submitted in accordance with this Request becomes property of 
the City and will not be returned. 

 

If you have any questions regarding this request, please contact Jeannie Willis, P.E., 
jwillis@dublin.oh.us or 614.410.4633.  Any other contact with City personnel related to 
this request, prior to the formal selection of the consultant, is expressly prohibited 
without the consent of the City’s Project Manager. 

The Proposal should be submitted to the following address no later than 2:00 
PM on November 10, 2022.  Proposals received after this deadline will NOT be 
considered. 
 
Consultants should submit their response to: 
 

Tina Wawszkiewicz, P.E. 
City of Dublin, Ohio 
Division of Transportation & Mobility 
6555 Shier Rings Road 
Dublin, OH 43016 

614.410.4636 

twawszkiewicz@dublin.oh.us 

mailto:jwillis@dublin.oh.us

